April 9, 2006
Russian River Bridge update

Crews are working seven days a week as of April 2" and a night shift began on April 8™,
Phase 1 is 60% complete and Phase 2 is 10% complete.

PG& E completed placing gas line at east side.

Site specific lead and asbestos awareness training completed.

Crews are delivering piles and trestles to the site. Other specialized steel piles are being
manufactured and delivered.

Crews reviewed bridge demolition plan and addressed how to contain debris.

Workers drove piles at the east and west trestle approaches for bridge demolition.

Bridge removal contractor began span slab removal process.



